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ENG
Louisiana Ave 

Bridge Design  
$300,000 12/1/17 12/3/20 98% 11/1/2016

DOT review & 

bidding
RFP 3/1/2020 04/01/20

ENG

Andrew Street 

Bridge - 

Sediment 

Removal 

11/12/17 7/15/19 35% 1/18/2017

Inland Wetland 

Commission 

Permit Pending 

Construction 11/15/2018 12/18/20

ENG
Divinity Street 

Culvert design 
$350,000 10/10/17 12/12/19 25% 2/16/2017 Design

Design 

Review
12/15/2018 07/15/20

ENG Downs St Bridge $320,000 4/11/16 20% 8/15/2016

Project on hold 

coordinating 

with DOT Route 

72 intersection 

project.

Apply for 

LotCIP per 

State 

suggestion/ 

Hydraulic 

Study

2/14/2019 11/15/20

ENG
Memorial Blvd 

Bridge 
$300,000 3/11/16 20% 8/15/2016

Project on hold 

coordinating 

with DOT Route 

72 intersection 

project.

Design/Hydra

ulic Study
2/14/2019 11/15/20

ENG
ADA Compliance 

Study
$200,000 5/6/10 90% 7/15/2012

On hold 

pending City 

Hall Office 

renovations / 

offfice 

relocations 

Design

Projects in Scoping/Design Phase

2/14/2020
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ENG
Lake Street 

Culvert design 
$400,000 2/14/19 9/30/19 5% 1/16/2019 Design

Design 

Review
2/15/2019 07/15/20

ENG
Mellen Street 

Bridge design 
$350,000 2/14/19 9/30/19 5% 1/16/2019

Consultant 

Selection 

Design/Hydra

ulic Study 

(Finalize 

Scope)

2/14/2019 11/15/20

ENG
East Street 

Bridge design 
$350,000 2/14/19 9/30/19 5% 1/16/2019

Consultant 

Selection 

Design/Hydra

ulic Study 

(Finalize 

Scope)

2/14/2019 11/15/20

ENG
West End 

Retaining Wall
$150,000 2/14/19 9/30/19 90% 11/1/2018

Wetlands 

Approval 

Granted

Completion of 

sidewalks
8/15/2019 04/15/20

ENG

Lexington Street 

Storm Drainage 

Phase II

$300,000 7/1/17 6/6/2019 95% 3/7/2017 Construction 
Completion/s

eeding/loam
6/17/2019 04/15/20

ENG

Coppermine 

Brook - Richard 

Court Berm 

$42,000 3/11/10 6/6/19 98% Construction 

Additional 

Sediment 

removal 

10/20/2018 04/15/20

Active Construction & Other Projects

2/14/2020


